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Overview of AC Transit

The Alameda-Contra Costa Transit District (AC Transit) is the third-largest public
bus-only transit property in California, serving 13 cities and adjacent unincorporated
areas in Alameda and Contra Costa counties. Based in the San Francisco East Bay,
AC TransitOs General Ofbce is located at 1600 Franklin Street, Oakland, Alameda €oun
ty, 94612. Operating in the Bay Area Air Quality Management District (BAAQMD) in
the Alameda County, San Francisco Bay Area Air Basin, AC Transit has been serving
the East Bay since 1960, taking over from the Key System and its predecessors that
carried passengers via buses, horse-drawn rail streetcars, electric streetcars, and fer
ries over the previous 100 years.

AC Transit has a long-standing commitment to preserving and improving the quality
and quantity of transit service for 1.5 million East Bay passengers that populate our
364 square mile service area, which includes the counties of Alameda and Contra
Costa covering 13 cities and adjacent unincorporated areas of the East Bay. AC Transit
carries about 200,000 riders on an average weekday, along 149 service lines while
generating over 20 million annual miles on its Beet of 635 public transit buses.

Since 2000, AC Transit has been building the most comprehensive zero-emission bus
(ZEB) program in the United States, initially focused on hydrogen fuel cell technology
and most recently expanded to include battery electric buses. From 2003 to 2018,
AC Transit lead a coalition of transit agency and industry stakeholders supported by
Federal, State and Local partners; AC Transit deployed three generations of ZEBs.
Each phase teaching us how to improve procurement, operation and performance of
ZEB technology. During the demonstration period AC Transit logged over 3.2 million
zero emission miles, while exceeding many performance targets established by the
Federal Transit Administration (FTA) and the Department of Energy (DOE) and creat
ing new performance records for ZEB technology. Through trial and error and many
growing pains AC Transit has improved the ZEB deployment process with enhanced
project delivery methods and ongoing sustainable maintenance practices. AC Transit
is now moving into the advanced stages of ZEB deployment.

AC Transit is an industry leader at providing public transit solutions that connects the
East Bay communities with regional destinations. The District adopted a Strategic
Plan to concentrate staff time and resources on activities that are of primary focus.
Elements of the Strategic Plan consist of: Core Values, Vision and Mission Statements,
Goals and Initiatives to organize the DistrictOs work effort direction.

AC Transit
Core Values

Safety

Service

Environmental
Sustainability

Equity

Innovation

Integrity

Trust
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Mission Statement

We deliver safe, reliable, sustainable
transit service that responds to the needs
of our customers and communities.

Vision Statement

AC Transit is valued as a leader that helps the Bay
Area thrive by connecting East Bay communities to
each other and to regional destinations.

Strategic Goals and Initiatives

GOALS:

Safe and Secure Operations
Convenient and Reliable Service
Financial Stability and Resiliency
High-Performing Workforce

Strong Public and Policymaker Support
Environmental Improvement

INITIATIVES:

Service Quality

Infrastructure Modernization

Employee Recruitment, Training and Retention
Zero Emission Programs

Financial Efbciency and Revenue Maximization
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SECTION B:

Rollout Plan General Information

Innovative Clean Transit Regulation

The Innovative Clean Transit (ICT) regulation was adopted by the California Air Resources Board (CARB)
in December of 2018 and became effective October 1, 2019. Title 13 California Code of Regulations
82023 (13 CCR = 2023.1 through 2023.11) requires all public transit agencies to gradually transition
their bus Beets to zero-emission technologies. The ICT regulation applies to all transit agencies that
own, operate, or lease buses with a gross vehicle weight rating (GVWR) greater than 14,000 pounds.

It covers standard, articulated, over-the-road, double decker, and cutaway buses. The ICT regulation
requires a percentage of new bus purchases to be zero-emission buses (ZEBs). The ZEB percentage
increases gradually with time. The ZEB purchase requirements begin in 2023 for large transit agencies
(200 buses or more) and 2026 for small transit agencies. Starting 2029, 100 percent of all transit agen
ciesO new bus purchases must be ZEBs, with a goal of complete transition to ZEBs by 2040.

Each transit agency must adopt and submit to the California Air Resources Board (CARB) a Zero-Emis
sion Bus Rollout Plan describing how the agency will transition to a zero-emission Reet. A large transit
agency must submit this plan to CARB by July 1, 2020. Accordingly, AC TransitOs Board of Directors
adopted a Resolution which outlines the DistrictOs goal of full transition to zero-emission technologies
by 2040 that avoids early retirement of conventional buses, and adopts a AC TransitOs Zero Emission
Bus Rollout Plan, and sets the direction for establishing and following through with the Rollout Plan
strategies that are achievable with available funds. The Zero Emission Bus Rollout Plan is specibc to
AC Transit and is not part of a Joint Group.

ZEB Rollout Plan Executive Leadership Contact Information

Michael A. Hursh | General Manager (510) 891-4753 mhursh@actransit.org

Salvador Llamas Chief Operating Ofbcer | (510) 891-7215 sllamas@actransit.org

Per ICT Regulation a ZEB Rollout Plan must meet the following requirements:

a) A goal of full transition to zero-emission buses by 2040 with careful planning that avoids early
retirement of conventional internal combustion engine buses

b) Identibcation of the types of zero-emission bus technologies a transit agency is planning to-de
ploy, such as battery electric or fuel cell electric bus

c) A schedule for construction of facilities and infrastructure modibcations or upgrades, including
charging, fueling, and maintenance facilities, to deploy and maintain zero-emission buses. This
schedule must specify the general location of each facility, type of infrastructure, service capacity
of infrastructure, and a timeline for construction
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d) A schedule for zero-emission and conventional internal combustion engine buses purchases and
lease options. This schedule for bus purchases must identify the bus types, fuel types, and number
of buses

e) A schedule for conversion of conventional internal combustion engine buses to zero-emission
buses, if any. This schedule for bus conversion must identify number of buses, bus types, the
propulsion systems being removed and converted to

f) A description on how a transit agency plans to deploy zero-emission buses in disadvantaged
communities as listed in the latest version of OCalEnviroScreenO

g) A training plan and schedule for zero-emission bus operators and maintenance and repair staff.
h) Identibcation of potential funding sources

i) Start-up and Scale-up Challenges

AC TransitOs Board of Directors has approved a Strategic Plan, Clean Corridors Plan, Capital Improve
ment Program, Facilities Utilization Study, and Zero-Emissions Bus Study as the guiding documents to
comply with the ICT Regulation requirements. The guiding documents can be found on the DistrictOs
website.

AC Transit Website: www.actransit.org

( )

\ )
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Technology Portfolio

Transition Goals and Technology Replacement

AC Transit remains committed to transition the Reet to 100% zero-emission buses. To initiate this pro
cess, AC Transit engaged the Center for Transportation & the Environment (CTE) in November 2017 to
assess the applicability of zero-emission buses for AC Transit service and to develop a strategy and plan
to transition AC Transit to a zero-emission Reet. The transition goal is to comply with the Innovative
Clean Transit Regulation and have a 100% zero-emission 3eet in place by 2040. The Zero-Emission
Study developed bve scenarios to inform AC Transit Board members and educate AC Transit staff of
estimated cost, benepts, constraints, and risks to guide future planning and decision-making.

BATTERY ELECTRIC
BUS

FUEL CELL ELECTRIC
BUS

Zero-Emission Bus Study Scenarios

1) No changes to current Beet composition (Baseline)

2) All Battery Electric Bus Fleet (All-BEB)
a. Technology remains at current levels
b. Technology improves over time to maintain 1:1 replacement

3) All Fuel Cell Electric Bus Fleet (All-FCEB)
a. Technology remains at current levels
b. Technology improves over time to maintain 1:1 replacement

4) Mixed Fleet (BEB-FCEB)

An assessment of Reet, infrastructure, fuel, and maintenance cost estimates resulted in a total cost of
ownership for each transition scenario. The table and chart below provide a side-by-side comparison
of the cumulative transition costs for each scenario analyzed during this study.

Table 1: Transition cost estimates by scenario
* Note: scenario (a) technology remains at current levels, (b) technology improves over time to maintain 1:1 replacement

Baseline 2a: All BEB* 2b: All BEB* 3a: All FCEB* 3b: All FCEB* 4: Mixed Fleet
Fleet $567,845,000 | $1,043,085,000 $789,310,000 | $1,028,160,000 | $1,024,560,000 $906,635,000
Infrastructure b $247,896,976 $176,231,508 $45,220,000 $45,220,000 $176,231,508
Fuel $321,283,074 $379,879,840 $284,587,189 $418,122,230 $418,122,230 $363,900,134

Maintenance

$747,680,824

$830,501,132

Totals

$1,636,808,899

$2,501,362,948

Incremental costs

$864,554,049

$699,236,568

$1,949,365,265

$312,556,367

$1,011,206,327

$1,008,915,529

$886,537,380

$865,899,659

$860,008,861

$696,495,124
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Zero-emission bus technologies are in a period of rapid development and change. While the technol
ogy is proven in many pilot deployments, it is not yet matured to the point where it can easily replace
current diesel and CNG technologies on a large scale. Battery electric buses will require signibcant in
vestment in facilities and infrastructure and may require changes to service and operations to manage
their inherent constraints. On the other hand, fuel cell electric buses are believed to provide an oper
ational equivalent to diesels and CNG, however, the incremental cost of buses, fueling infrastructure,
and fuel places this technology at a serious disadvantage.

As a result, AC TransitOs transition approach is as follows:

1. Remain proactive with ZEB deployments:  AC Transit has developed a reputation as an
industry leader in the deployment of developing technologies. Signibcantly more develop
ment, data collection, and analyses are needed before the technology is ready for Reet-wide
deployment. For example, BEBs will require charge management software, hardware, and
standards to manage the Reet-wide transition. FCEBs will require lower fuel and station
maintenance costs that will evolve over time with the production of hydrogen at scale. Thus,
AC Transit will continue with small-scale deployments of both BEBs and FCEBSs, taking ad
vantage of various grant and incentive programs to offset the incremental cost. AC TransitOs
Board of Directors approved a Clean Corridors Plan, which identipes Disadvantaged Gom
munities to be prioritized for zero emission bus service. Based on this proactive and strategic
approach, AC Transit was awarded funds to purchase an additional 45 ZEBs.

2. Target specibc routes and blocks for early ZEB deployments:  AC Transit should con
sider the strengths of given ZEB technologies and focus those technologies on routes and
blocks that take advantage of their efbciencies and minimizes the impact of the constraints
related to the respective technologies. For example, depot-charged BEBs for shorter routes
and blocks, on-route charged BEBSs for mid-range routes with layovers at a transit center, and
FCEBs for long routes or routes with higher speeds and/or heavier loads. These technologies
cannot follow a Oone-size-bts-allO approach from either a performance or cost perspective.
Matching the technology to the service will be a critical best practice.

3. Continue with both BEBs and FCEBs: At this stage, it is too early to tell which technol
ogy will dominate the market 10-20 years from now. Having the capability to deploy both
ZEB technologies creates an opportunity for AC Transit to fully assess BEBs and FCEBs to
determine which technology can best meet the operational range requirements while be
ing Pnancially efbcient and sustainable. This approach will allow staff to report annually to
the AC Transit Board of Directors providing an update on ZEB performance, operations and
maintenance (O&M) costs including the cost of fuel/energy, and infrastructure O&M costs.
AC Transit can then modify the ZEB Rollout Plan as needed based on results of the annual
report to the Board.

Rollout Plan Timeline

As a leader in early adoption of zero-emission bus (ZEB) technology, AC Transit (District) is in the po
sition to fully assess which ZEB technology can best meet the service operational requirements while
being bnancially efbcient and sustainable. AC TransitOs Board of Directors approved a Strategic Plan,
Clean Corridors Plan, Capital Improvement Plan, Facilities Utilization Plan, and Zero-Emissions Bus
Study as a foundation to forge a path towards the Reet transition and compliance with California
Code of Regulations ©2023.2. AC TransitOs ZEB Rollout Plan serves as a blueprint for how the District
is planning to achieve a full transition to zero-emission technologies by 2040, considering minimum
useful life of buses.
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Through more than 20-years of experience deploying ZEBs, AC Transit has learned there are still many
unknowns and unexpected challenges to overcome. Both, battery electric and fuel cell electric bus
technologies, have start-up and scale-up challenges as listed in Section | of the Plan. In order to suc
cessfully transition the Reet, AC Transit will need policy makers, industry original equipment manu
facturers (OEMs) and energy providers to help address existing challenges and risks. As with any living
document, the ZEB Rollout Plan is not binding and can be updated, adjustments will be made to the
Plan as technology advances and solutions are realized.

Fleet Transition Schedule and Cost

Based on AC TransitOs current Beet replacement schedule and planned procurements, the following
chart depicts the annual mixed Reet composition to achieve a goal of 100% zero-emission buses by
2040. The replacement schedule is based on the DistrictOs Transit Asset Management (TAM) Plan,
mandated by the Federal Transit Administration (FTA). ZEB technology mix is based on existing range
capability and route block pairing where 75% of daily blocks are under a 170-mile rage.

ZEB Fleet Transition Schedule

Using cost estimates based on the DistrictOs current 45 ZEB deployment project, which assumes a
2020 year-of-expenditure, the total cost to successfully transition to a 100% ZEB Reet will reach
$1.1 billion. Based on earlier studies, an incremental cost of $696 million is expected however, this may
change and reduce during each procurement phase. Summarized on the chart below is the bus pro
curement and large-scale infrastructure cost to support each technology type. Infrastructure cost uses
the current market scalability of $28 million to deploy 50 battery electric buses (BEB) and $31 million

to deploy 200 fuel cell electric buses (FCEB).

ZEB Technology Cost

Battery Electric Bus 530 $580,000,000 $297,000,000 $880,000,000
Fuel Cell Bus 150 $195,000,000 $31,000,000 $226,000,000
680 $778,000,000 $328,000,000 $1,106,000,000
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Information Technology Infrastructure
and Data Analytics Platform

AC Transit will need to invest in its Information Technology (IT) infrastructure, security, and data inte
gration platform, to manage the increasing amount of ZEB energy and performance data. A robust
and secure data collection, integration and management platform is being envisioned to minimize
manual intervention when collecting data from disparate systems in real-time.

AC Transit sees tremendous value in collecting and reporting on all types of system and performance
data. AC Transit will build a robust enterprise Data Analytics Platform to support the Zero Emission
Buses program by optimizing energy consumption. This new Data Analytics Platform leverages the
Cloud technology and includes modern database technology, Machine Learning, and enterprise Appli
cation Programming Interface (API) connectivity platform. This new platform will connect various data
sources, internal and external, to acquire, store and manage the ZEB (3eet related data and provide
real-time reports as well as historical trends. In order to collect the data, AC Transit must have direct
access to the data and the Zero Emission Bus (ZEB) equipment. Data from the ZEB equipment will be
collected and uploaded to our enterprise data warehouse system using our data collection system. It
will be necessary to conbgure and secure integrations between the ZEB data systems and our data
collection system.

Robust, reliable and real-time connectivity will be a critical sub-system in assuring the timeliness and
quality data collection. All ZEB equipment will be connected to our Local Area Network (LAN) or Wire
less Local Area Network (WLAN). Network access switch ports will be made available to interconnect
all ZEB equipment at our divisions and on our buses. Any data transmission outside of our network will
utilize our secure Wide Area Network (WAN) infrastructure. Point to point secure VPN technology will
be used to connect AC Transit to ZEB equipment and services providers.

Securing data, in transition or at rest, will be of the utmost importance for the success of this program.
All transmitted and received data will be encrypted and scanned to ensure security compliance. Where
appropriate, Virtual Local Area Networks (VLAN) and Access Control Lists (ACL) will be created to build
logical segregation, isolate the touchpoints and protect all ZEB equipment. ZEB network trafpc will be
scanned, audited, and analyzed to detect unauthorize access using our network security tools. Direct
access to any ZEB equipment from outside the company will be protected using secure user authenti
cation tools and procedures.
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ZEB Performance Evaluation 2020

Collection, transformation, and analysis of ZEB energy, cost and performance data is currently operat
ing within the DistrictOs on-premise servers. The retrieving feeds are used to populate reports on a set
of common metrics such as mileage, road calls, fuel/energy dispensed, availability. The bgure below
provides an example of the DistrictOs ZEB Performance 2020 monthly report.

Report Example: ZEB Performance Evaluation 2020

Alameda-Contra Costa Transit District ZEB Rollout Plan | Version 1 12



SECTION D:

Current Fleet & Future Bus Purchases

Current Bus Fleet

AC Transit has over 630 active revenue vehicles that are comprised of 24, 30, 40, 42, 45, and 60-foot
buses. These vehicles are distributed throughout the system based on capacity requirements of routes
and trips with the busiest service using the 60-foot articulated buses. Individual routes often use a
combination of bus types due to route interlining and the varying nature. The following table identibes
the quantity of buses in the current Reet based on the service type.

Current Fleet Matrix

Cutaway 24 2014 Gasoline 10
5 2006 Diesel 51
Standard 300 30

2009 Diesel 39

2003 Diesel 36

2008 Diesel 27

2010 FCEB (Depot fueling) 13

2012 Diesel 65

2014 Diesel 68

2016 Diesel 55

Standard 400 40 2016 Hybrid 25
2017 Diesel 10

2018 Diesel 35
2019 FCEB (Depot fueling) 10

2019 BEB (Depot fueling) 5

2019 Hybrid 1

2020 BEB (Depot fueling) 2
40 2013 Diesel 54
Transbay 42 2018 Diesel 15
45 2002 Diesel 36

2006 Diesel 5

2009 Diesel 9
Articulated 60 2013 Diesel 23
2017 Diesel 28

2019 Hybrid 27
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Bus Replacement Schedule

It is important to note AC TransitOs priority is to deliver safe, reliable, sustainable transit service that re
sponds to the needs of our customers and communities, as stated in our Mission Statement. Providing
transit service that is both convenient and reliable is AC TransitOs purpose. Our service and all the sup
porting functions in the District must be funded adequately to create convenient and reliable service.
In order to comply with federal and state regulation while delivering AC Transit Board direction, the
following ZEB transition guiding principles have been established.

1. Replace the Reet per Federal Transit Administration (FTA) mandated Transit Asset Management
(TAM) Plan Performance Targets

2. Prioritize ZEB deployment per the AC Transit Board adopted Clean Corridors Plan

3. Procure ZEBOs based on vehicle and infrastructure technology capabilities to meet service
requirements

4. Deploy ZEB technology that is most efbcient and sustainable to operate

5. Meet the 2040 ICT Goal

AC TransitOs goal is to replace vehicles at the end of their useful life as debned in the Transit Asset Man
agement (TAM) Plan. Based on the DistrictOs current Reet replacement schedule and currently planned
procurements, the following chart re3ects the annual cost to purchase buses to achieve a 100-percent
zero-emission bus Reet by 2040. The schedule is dependent upon funding and zero-emissions tech
nology becoming available on more Reet types, to advance deployment on blocks that operate 300 or
more daily miles, in order to move completely away from conventional diesel.

Fleet Replacement Cost

AC Transit is currently working on the purchase of 45 ZEBs and supporting infrastructure, funded by
various state and federal sources. With the current committed funding, AC Transit will be able to de
liver the prst phase including purchase of 20 FCEBs and 20 BEBs, small-scale charging infrastructure
at Emeryville, Division 2 (D2) similar to the existing charging infrastructure at Oakland, Division 4 (D4),
and design of a larger, scalable charging infrastructure at D4. With additional funds, staff will purchase
bve additional BEBs and construct the charging infrastructure at D4.

The District is able to save considerable time and effort in the procurement process for Zero Emission
Buses through the use of State Cooperative Purchasing Agreements. This is essentially a method of

Alameda-Contra Costa Transit District ZEB Rollout Plan | Version 1
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the District OpiggybackingO off contracts developed by State Purchasing Agencies without having to
engage in the highly complex and time-consuming effort of conducting its own solicitation in advance

of a properly vetted contract award. The District has recently utilized such a cooperative purchasing

agreement awarded by the State of Virginia to purchase 2 BEBs and plans to purchase at least 38 more
under that contract. The State of California has also recently awarded contracts to a range of BEB

and FCEB manufacturers that can be used the same way. While the District engages in these types of
cooperative purchases, it still conducts due diligence to ensure fair and reasonable pricing and proper

contracting procedures have been undertaken during the original contract process.

Fleet Replacement Plan

ZEB Buses Conventional Buses
Year Total
Procured Qty Type Technolos Req. Qt Type Fuel Buses
yp ay Range y yp
2 Standard 400 | Battery - Depot 170 36 Over-the-road Diesel
1 Standard 400 Fuel Cell 300 60 Standard 400 Diesel
2020 20 Standard 400 | Battery - Depot 170 15 Articulated Diesel 173
20 Standard 400 Fuel Cell 300 5 Double-decker Diesel
14 Over-the-road Diesel
20 Standard 300 Diesel
2021 - 59
39 Standard 400 Diesel
47 Standard 400 Diesel
2022 65
7 Over-the-road Diesel
Cutaway Gasoline
2023 57
57 Over-the-road Diesel
68 Standard 400 Diesel
2024 91
23 Articulated Diesel
60 | Standard 400 | Battery - Depot | 200
2026 — 83
20 Standard 400 Fuel Cell 300
2027 28 Articulated Battery - Depot 200 28
40 | Standard 400 | Battery - Depot | 200
2028 5 Standard 400 Fuel Cell 300 60
15 | Double-decker Fuel Cell 300
6 Standard 400 | Battery - Depot | 200
2029 | 10 Standard 400 Fuel Cell 300 43
27 BRT 600 Battery - Depot | 200
2030 | 19 | Standard 400 | Battery - Depot | 200 19
28 | Over-the-road | Battery - Depot 200
2031 36
8 Over-the-road Fuel Cell 300
Alameda-Contra Costa Transit District ZEB Rollout Plan | Version1 | 15




ZEB Buses Conventional Buses
Year Total
Procured Req. Buses
Qty Type Technology Range Fuel
114 | Standard 400 | Battery - Depot | 200
3 Standard 400 Fuel Cell 300
2032 5 Articulated Fuel Cell 300 141
5 Double-decker Fuel Cell 300
14 Over-the-road Fuel Cell 300
3 Cutaway Battery - Depot 200
20 Standard 300 Fuel Cell 300
2033 = 73
39 Standard 400 | Battery - Depot 200
11 Articulated Battery - Depot 200
42 | Standard 300 | Battery - Depot | 200
2034 5 Standard 400 Fuel Cell 300 54
7 Over-the-road Fuel Cell 300
42 | Over-the-road | Battery - Depot 200
2035 54
12 Over-the-road Fuel Cell 300
68 | Standard 400 | Battery - Depot | 200
2036 : 91
23 Articulated Fuel Cell 300

Alameda-Contra Costa Transit District ZEB Rollout Plan |

Version 1

16




SECTION E:

Facilities and Infrastructure

AC Transit has four operating Divisions supported by a Central Maintenance Facility (CMF) and a
General Ofbce (GO). CMF, located in Oakland, provides Administration, Warehouse and Maintenance
functions that support all four Divisions.

AC Transit Facilities

General Ofbce 1600 Franklin St, Oakland, CA 94612 1989 100,000
Central Maintenance Facility 10626 E. 14th St, Oakland, CA 94603 1984 517,000
D2 - Emeryville Division 1177 47th St, Emeryville, CA 94608 1987 392,000
D3 - Richmond Division 2016 MacDonald Ave, Richmond, CA 94801 1989 266,000
D4 - East Oakland Division 1100 Seminary Ave, Oakland, CA 94621 1987 579,500
D6 - Hayward Division 1758 Sabre St, Hayward, CA 94545 1987 833,500
Training and Educational Center | 20234 Mack St, Hayward, CA 94545 1987 29,000

To accommodate projected operational needs, address current debciencies, and continue to provide
safe, reliable transit service, the District has developed a Facilities Utilization Plan to identify the Dis
trictOs operations and maintenance facility needs, provide a facility master plan that outlines a road map
to meet near- and long-term needs, and provide a strategy for funding and Pnancing that is coordi
nated with a detailed implementation plan. The Facilities Utilization Plan assumes that the District will
operate a certain percentage of battery electric buses (BEBs) and fuel cell electric buses (FCEBs) and
is technology neutral that will accommodate any zero-emission bus technology. The plan accommo
dates footprint required for fueling/charging infrastructure, maintenance capacity for FCEBs and BEBs,
and bus parking reconbguration for allowing BEB charging infrastructure. The Plan includes space to
accommodate bus technology infrastructure whether it is BEB (transformers, switchgear, etc.), FCEB
(hydrogen storage, compressors, etc).

While the District is working towards addressing facilities needs holistically and preparing to redevelop
a Division ready to handle ZEBs, the District must also install ZEB infrastructure incrementally at the
existing divisions. The needs articulated in the Facilities Utilization Plan is inclusive of ZEB infrastructure.
While AC Transit needs to address the general facility needs to accommodate ZEBs, cost associated
with ZEB infrastructure is estimated with $176.2 million (2018 $) if the Reet remains at 630 buses. For
both BEBs and FECBSs, infrastructure and equipment shall be installed in advance of bus delivery.
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With an initial BEB deployments, charging requirements are met relatively easily
with a handful of plug-in pedestal chargers and small infrastructure investment.
Scaling to a large BEB deployment requires a signibcantly different approach to
charging and substantial infrastructure upgrade and smart charging software.
Plug-in charging would not be practical for a large deployment as dispensers
installed in the yard creates a hazard. Instead a preferred approach is to use
overhead pantograph or dispensers attached to overhead structures, such as
gantries and deck, installed across the yard. This would require reconbguration
of bus circulation and parking conbgurations at Divisions.

Currently Divisions 2 and Division 4 can accommodate fueling and mainte
nance of FCEBs. With the two divisions, AC Transit estimates maintenance ca
pacity of 50 FCEBs and fueling capacity of 41 FCEBs. In order to expand FCEB
infrastructure, such as canopy, fueling and maintenance bays. Canopy projects
focus on building a structure that shall house the fueling islands where buses
will be fueled with hydrogen. Since a canopy already exists at D2 and D4, these
projects are only needed at D3 and D6. Each fueling project includes the design
and construction of the hydrogen fueling station, including the installation of
tanks, pumps and dispensers. Maintenance bays at each Division as well as
CMF will require hydrogen detection and exhaust equipment. For a large scale
FCEB deployment, it is best to allow all bays to accommodate FCEBs for maxi
mum Rexibility in operations.

ZEB Technology Cost Estimate

ZEB technology estimated costs were developed based on 2019 year-of-
expenditure on the ZEB Performance 2020 bus procurements. The infrastruc
ture costs were based on the ZEB technology preliminary engineering estimates
and include the maximum vehicle deployment.

Bus and Infrastructure Estimated Capital Cost

Battery Electric Bus $1.1M $28M for 50 BEB Deployment

Fuel Cell Electric Bus $1.3M $18M for 200 FCEB Deployment

Construction Implementation

The District has four bus maintenance and operations facilities that require infrastructure moderniza
tion. Facility redevelopment project delivery methods are based on the facilities scheduled for the next
ten years. Beyond these projects, the project delivery method will be evaluated based on experience
with the initial projects and the DistrictOs internal expertise. The Facilities Utilization Plan focuses on
deploying a large-scale and scalable zero emission infrastructure, like the one planned for Division 4.
Table 5 below specibes the location of each facility, and construction timeline. AC Transit is seeking
funding for a large and scalable ZEB infrastructure; however, timing for delivering the infrastructure is
unknown at this time.
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In addition to the existing charging capacity of 6 BEBs and fueling 41 FCEBs, AC Transit is planning to
add 20 BEB charging capacity at D2 in 2021. AC Transit plans to place a scalable BEB charging for 20
BEBs with a space for expanding to 50 BEBs at D4. Beyond the planned implementation, AC Transit will
delivery infrastructure improvements strategically to meet the proposed vehicle replacement schedule

as well as redeveloping Divisions per the Facilities Utilization Plan.

Table 5: Facilities Information and Construction Timeline

Division 2 1177 47th street, Op.e.re}tlng BEB plug-in chargers 20 Construction| 2020-2021
Emeryville Division
Division 4 1100 Seminary Ave, Op.e.re}tlng BEB overhead chargers| 25-50 | Construction] 2022-2023
Oakland Division
BEB overhead chargers Construction
Division 4 1100 Seminary Ave, | Operating | 200-250 2023-2028
Oakland Division | Hydrogen storage capacity and Uparades
FCEB maintenance capacity P9
BEB overhead chargers Construction
Division 2 or 1177 47th Street, Operating )
new Division Emeryville Division Hydrogen storage capacity, 180 2025-2030
Canopy, and FCEB Upgrades
maintenance capacity
Division 3 2016 MacDonaId Ave OPe.“"?““g BEB plug-in chargers 5-10 Construction| 2023-2025
Richmond Division
BEB overhead chargers
Division 3 or 2016 MacDonald Ave|  Operating ) . )
new Division Richmond Division Hydrogen storage capacity, 100 Construction  2032-2035
Canopy, and FCEB
maintenance capacity
BEB plug-in chargers
10 -20 2023-2025
o 1758 Sabre Street, | Operating BEB overhead chargers .
Division 6 L Construction
Hayward Division
Hydrogen storage capacity,
Canopy, and FCEB 180 2035-2038
maintenance capacity
CMF 11600 International Blvd, Maintenance BEB chargers L b Construction| 2025-2030
Oakland FCEB maintenance capacity
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Disadvantaged Communities

The DistrictOs Clean Corridors Plan identiPes a series of corridors and communities to be prioritized for
zero-emissions buses as the District procures more zero-emission buses. The overall goal of the plan is
to have vehicles used on all lines serving these corridors and communities be completely zero-emission
(whether battery-electric bus or hydrogen fuel-cell electric bus). The methodology for identifying and

prioritizing the corridors and communities in that plan was as follows:

1)

2)

3)

4)

5)

6)

Evaluate existing conditions

Review areas identibed as
Disadvantaged Communities
in the service area

Rank lines based on ridership and
productivity to ensure maximum
impact of the ZEB deployment

Consider constraints such as
capacity/capability of divisions to
accommodate ZEB growth

Scope out the number of vehicles
and supporting infrastructure re

quired to convert entire corridors/
communities into Clean Corridors

Forecast operating and capital
costs associated with conversion
to Clean Corridors

Alameda-Contra Costa Transit District ZEB Rollout Plan
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The clean corridor lines are grouped into their respective service area and community ridership rank
ings. The number of peak vehicles per line is a key factor to determine the relative impact of convert
ing a line or service area into a purely zero-emission Clean Corridor. The average weekday ridership is
divided by the number of peak vehicles required to operate that grouping of lines. Doing so allows the
District to prioritize lines where the greatest number of customers can benebt from the new lines with
the fewest number of buses being converted to zero-emission.

Clean Corridor Line Group

19, 20, 21, 39, 47, 51A,

Fruitvale 5 0 D2, D4 19,012 41 27 704
Macarthur-Grand | 57, NL, NXs D2, D4 11,042 34 26 425
West Berkeley | 51B,52,80,C, F, J,Z D2, D3 16,615 38 21 791
Richmond 70,71, 74,76, L, LA D3 7,400 31 20 370
West Oakland 14, 29, 36, 62, 88 D2, D4 13,503 35 17 794
Hayward 31,.856, €0, 83, 86, 97, D6 8,859 38 16 554
Coliseum 45, 46, 46L, 73, 90, 98 D4 7,758 19 14 554
North Oakland | 6,12, 18 D2 13,282 30 13 1,022
ga?d;"ng town | 23 96 Bs D2, D4 6,663 18 13 513
Fremont é%o' 212,216, 232, 251, D6 3,440 24 11 313
San Pablo Ave | 72, 72M, 72R D3 12,674 31 9 1,408
International 1 D4 11,469 18 8 1,434
Foothill 40 D4 8,051 13 5 1,790
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Workforce Training

Trained and skilled ZEB mechanics are not readily available on the
job market. This will be a big hurdle for the transit industry that
will require we re-think how to package ZEB training with bus
procurements. Original Equipment Manufacturers (OEMs) will
need to provide the training aids and tools required to advance
the skills of our workforce as ZEB technology continues to evolve.

Working with technology partners and implementing the les
sons learned from more than 20 years of experience, AC Tran
sit staff developed training curriculum to kick off an ambitious
ZEB University training program. Moving to a zero-emission Reet
requires changes to the DistrictOs multiple operating functions.
As bus charging infrastructure or hydrogen fueling capacity in
creases at the bus divisions, additional mechanics will need to
learn maintenance techniques on zero emission bus technelo
gy. As part of the business culture, the District has a continuous
training process to ensure advanced skillsets are taught to main
tain zero-emission battery and hydrogen fuel cell buses.

AC Transit training staff work closely with ZEB manufacturers to

ensure that required courses are implemented for all mechanics,
service employees, and bus operators. This partnership between
trainers and bus manufacturers also assists in developing cusric
ula. Trainers are able to continue teaching requisite skillsets for
new hires as well as for purposes of refresher training.

The training mock up (pictured right) consists of a Ballard fuel cell,
air and water cooling system along with appropriate diagnostic
software. The intent is to support mechanicsO abilities to perform
more complex fuel cell system maintenance. Topics included pre
ventive maintenance inspections, corrective maintenance repairs,
and diagnostic and troubleshooting techniques.

Safety & Familiarization

All mechanics begin with basic safety training in high voltage

awareness, personal protective equipment, pertinent safety pro

tocols, and preventive maintenance inspections. Additional training includes orientation on air systems,
brakes, steering and suspension, door operations, and electrical and computer systems, including ap
propriate diagnostic software. More advanced or in-depth technical training entails familiarization on
four major systems to include high-voltage battery energy storage system (ESS), fuel cell power plant,
electric drive systems and high-pressure gaseous fuel system. The chart on the following page lists all
current ZEB-related courses.
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ZEB University Course Offerings

A123 Battery Training 8 hrs Gillig Hybrid
(Vendor) New Flyer FCEB
Ballard Fuel Cell - ZEB
(Vendor) 24 hrs New Flyer FCEB
Ballard Fuel Cell 10k miles PMI - ZEB 32 hrs New Flyer FCEB
(Vendor)

New Flyer FCEB
Fuel Cell Power Plant - ZEB 8 hrs Van Hool FCEB
High Voltage Electrical Safety - ZEB 8 hrs FECB/BEB
(Vendor)
Hydrogen FC Safety and Familiarization - ZEB 8 hrs Van Hool FCEB
Hydrogen Fuel Cell Bus Hands-On - ZEB 240 hrs Van Hool FCEB
Lithium lon Battery Familiarization - ZEB 8 hrs ZEBs
New Flyer BEB Orientation - ZEB 3 hrs New Flyer BEB
(Vendor)
New Flyer BEB Srv/Maintenance - ZEB 24 hrs New Flyer BEB
(Vendor)
New Flyer FC Orientation - ZEB 3 hrs New Flyer FCEB
(Vendor)
New Flyer FCEB Maintenance - ZEB 32 hrs New Flyer FCEB
(Vendor)
New Flyer FCEB Safety & PM - ZEB 8 hrs New Flyer FCEB
(Vendor)
New Flyer Safety/Familiarization
FCEB/BEB - ZEB 24 hrs New Flyer Safety
Siemens ELFA - ZEB 8 hrs VH/New Flyer FCEB
(Vendor) and BEBs
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5-Week Technical Training Program

Perhaps the most in-depth and notable course staff developed is a bve-week, hands-on technical
program. This program helps mechanicsO understanding and retention of the training as the individual
learns by working alongside a zero-emission trainer. Mechanics learn how to practice safety measures,
perform preventative maintenance, advanced diagnostics and troubleshooting.

Similar to mechanics, training staff also work closely to train employees who drive zero-emission
buses. Drive training is provided to both bus operators and service workers wherever a BEB or FCEB
is deployed. Drive training provides each employee with both academic and behind-the-wheel drive
time experiences. Topics covered include awareness of high voltage, dash controls and indicator lights,
specibc start-up and shut-down procedures, and defensive driving safety.

The District believes that implementing the training programs address the safety, reliability and sustain
ability of zero-emission buses to fully deploy this technology in public transit.

To date, AC Transit has provided mechanics with sixteen different zero-emission training programs
totaling over 20,558 hours. Equally signibcant, staff has trained all drivers at multiple operating
divisions deploying BEBs and FCEBs.

ZEB & Infrastructure Project Delivery

Operating ZEBs requires careful planning and decision making well in advance of project initiation.
It takes a team of staff from many departments collaborating with precision to purchase ZEBs with
timely delivery of the related infrastructure project. Training programs are being developed to provide
attendees with the context and knowledge needed to understand the complexity of a ZEB deploy
ment. Examples of topics to be covered include: ZEB procurement process, ZEB related infrastructure
project delivery, the importance of pre-planning techniques, assembling a vast team of internal and
external stakeholders, building and maintaining successful relationships with technology providers,
regulatory compliance agencies, utility companies, fuel suppliers, contractors, prst responders and
other Reet operators considering electribcation.



SECTION H:

Funding

Sufbcient funding is critical in ensuring the District can successfully implement the Rollout Plan.
Replacing nearly the entire District Reet of diesel, hybrid, and older FCEB buses with new zero-emissions
buses will have a signibcant cost impact over replacement with standard diesel buses. The new infra
structure required for fueling/charging and reconbguration of existing facilities adds further to the cost.

Due to the uncertain nature of transit funding over a 19-year timeframe, the District will need to
constantly monitor funding and Pnancing opportunities. Through the Metropolitan Transportation
CommissionOs existing Transit Capital Priorities (TCP) Program, the District is eligible to receive Feder
al Transit Administration (FTA) funds for 70-80% of the cost of a bus replacement, with the District
responsible for the remaining 20-30% local matching funds. The table below identibes the most
common funding source that District could possibly utilize to fund the Rollout Plan.

The District intends to pursue funding opportunities vigorously; however, given the 2020 Pandemic
and uncertain future of transit Pnancing and ridership, it is highly likely the implementation timeline,
and Reet size will change. The District will keep the Board of Directors, Funding Partners, and Regula
tory Agencies apprised of this evolving situation.

Existing Funding Sources

FTA Formula funds (TCP)

Federal FTA Low and No Emissions Program

FTA Bus & Bus Facilities Program

Cap & Trade - Low Carbon Transit Operations Program (Revenue)

Cap & Trade - Affordable Housing & Sustainable Communities

State Cap & Trade - Transit & Intercity Rail Capital Program

SB1 Local Partnership Program (Formula and Competitive)

SB1 State of Good Repair

Bridge Toll Capital Funds (TCP)

Regional Measure 3

Regional
Carl Moyer Program (CARB, BAAQMD)

Transportation for Clean Air (BAAQMD)
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Start-up and Scale-up Challenges

Through more than 20-years of experience deploying ZEBs, AC Transit has learned there are still many
unknowns and unexpected challenges to overcome:

¥

¥

Deployment of ZEBs and infrastructure adds signibPcant capital and operating costs

Procurement of ZEBs now require careful timing to deliver ZEB infrastructure capital projects
when ZEBs arrive on property

Not all ZEBs are yet a one-for-one exchange of a diesel bus in terms of range and capability
ZEB operation is vulnerable to utility company priorities and limited numbers of fuel suppliers

ZEB technology is evolving at a rapid pace, which complicates O&M with compatibility of
components and charging infrastructure.

IT Infrastructure cost/challenges

Funding challenges due to the uncertainty of funding availability such as the Hybrid and Zero-
Emission Truck and Bus Voucher Incentive Project (HVIP), and the complexities of funding
matches by type and percentages.

Unexpected short-term and long-term impacts due to an emergency such as the COVID-19
pandemic or a natural disaster.

Without a doubt, ZEBs are readily available; however, in order to successfully transition the Reet,
AC Transit will need policy makers, industry OEMs and energy providers to help address the existing
challenges and risks.

It is important to note, the DistrictOs ZEB Rollout Plan is a living document meant to guide the im
plementation of zero-emission bus RReets and help the District work through many of the potential
challenges to explore solutions. The Plan provides estimated timelines based on best available inferma
tion for bus purchases, infrastructure upgrades, workforce training, or any other timelines in the Plan.
AC Transit may update the Plan as needed with the most current information and industry best
practices.
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